

PROJECTS									Priority Designation	Comments
	GP Consistency	Acreage (approximate)	District	Step 1: Project Evaluation	Step 2: Project Design	Step 3: Appraisal	Step 4: Approvals/Baseline	Step 5: Escrow		
Azevedo Ranch		147	2						Coastal Agriculture	C.E. under negotiation
Burbank	✓	300	2						Coastal Agriculture	C.E. under negotiation
Giacometti		10	1						Greenbelt Agriculture	
Gilardi		376	5						Coastal Agriculture	Project structure under negotiation
McClelland	✓	337	2						Coastal Agriculture	C.E. under negotiation
Pacheco	✓	231	2						Coastal Agriculture	Appraisal in process
Quinlan		324	5						Coastal Agriculture	Project structure under negotiation
Sequeira		171	2						Coastal Agriculture	
Spring Hill Ranch		313	2						Coastal Agriculture	C.E. under negotiation
Uncle Henrys Ranch		96	2						Coastal Agriculture	
Welling Ranch		1,043	5						Coastal Agriculture	

Total Acres - Farms & Ranches

3,348

Danielli Ranch		164	1						Highway 12	C.E. under negotiation
Crane Home Ranch		49	1						Petaluma Hill Road	
Felder		860.42	1						Sonoma Mountain	
Siebert		31	4						Larkfield/Santa Rosa Separator	
Dei Dairy		132	5						Laguna de Santa Rosa	Appraisal under review
Quailbrook	✓	160	1						Sonoma Mountain	Escrow closed 6/5/08

Total Acres - Greenbelts & Scenic Hillsides

1,396

PROJECTS	GP Consistency	Acreage (approximate)	District	Step 1: Project Evaluation	Step 2: Project Design	Step 3: Appraisal	Step 4: Approvals	Step 5: Escrow	Priority Designation	Comments
Baxter Ranch		5000	5						Conifer Forest	Appraisal in process
Chanslor Ranch		378	5						Sonoma Coast	Project structure under negotiations
Sullivan		279	4						Northern Mayacama Mountains	C.E. under negotiation
Stewarts Point Ranch		971	5						South Fork of Gualala River	
Cooke Ranch		235	1						Southern Mayacama Mountains	Appraisal under review
Max		2300	4						Mill Creek Road	
Pryor Ranch	✓	1,509	4						Sweetwater Springs Road	Appraisal in process

Total Acres-Water, Wildlife & Natural Areas 10,672

Carrington Coast Ranch (Transfer)	✓	335	5			n/a			Sonoma Coast	Transfer to State Parks expected Spring 2008
Fitch Mountain - Fee		251	4						Healdsburg	Appraisal/Negotiations
Jenner Headlands		5,630	5						Sonoma Coast	Appraisal under review
Weeks Ranch - Fee		311	1						Adj. to Hood Mtn. Park & O.S.	C.E under negotiations

Total Acres - Recreation & Education 6,527

Matching Grant Projects							Location	Comments
	Acreage (approximate)	District	Project Design	Appraisal	Approvals	CEQA/Escrow		
Colgan Creek Park and Preserve	1.65	5					City of Santa Rosa	Board approved 1/29/08
Castagnasso Farm	2.72	1					Downtown Sonoma	C.E. under negotiation
Crane Creek Regional Trail	6	1 & 3					City of Rohnert Park	Advisory Committee accepted project 6/28/07
East Washington Park*	24.88	2					City of Petaluma	Advisory Committee accepted project 6/28/07
Sittenauer Property	8.66	5					Cunningham Rd., Sebastopol	Negotiations
Colgan Creek Park Restoration	5.45	5					City of Santa Rosa	Advisory Committee accepted project 6/28/07
Bayer Property	6	5					West Avenue, Santa Rosa	Authority approved expenditure 5/15/08
Russian RiverKeeper Stewardship Park	5	5		n/a			Guerneville	Authority approved expenditure 5/15/08
Laguna de Santa Rosa Acquisition & Improvement	4	5					Laguna de SR Channel, Sebastopol	Authority approved appraisal 6/5/08

Total Acres - MGP

64.36

***Restoration/development Projects**